

March 2010						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
	1	2	3	4	5	6
7	8	9	10	11 <input checked="" type="checkbox"/> Taskforce conference call to discuss RFP guidelines	12 <input checked="" type="checkbox"/> Special Procurement Office approved Special Process	13
14	15	16	17	18 <input checked="" type="checkbox"/> Feasibility determination	19 <input checked="" type="checkbox"/> Information for RFP sent to DAS	20
21	22 <input checked="" type="checkbox"/> Advertise Special Procurement	23	24	25	26	27
28	29 <input checked="" type="checkbox"/> Special Procurement Ad closes	30 <input checked="" type="checkbox"/> Draft RFP to taskforce for review	31			

Items in RED: Taskforce action

Items in GREEN: DAS coordinates

Items in BLACK: Legislative action

April 2010						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
				1	2	3
4	<input checked="" type="checkbox"/> Taskforce conference call to discuss draft RFP E-Board letter submitted	5	6	<input checked="" type="checkbox"/> Comments on draft RFP due to DAS	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30						

Items in RED: Taskforce action

Items in GREEN: DAS coordinates

Items in BLACK: Legislative action

May 2010											
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday					
						1					
2	3	<input checked="" type="checkbox"/> RFP Released	4	5	6	7					
9	10	11	12	13	Taskforce extension of RFP and publish additional information on RFP	14					
16	17	18	19	20	21	22					
23	RFP Closes (new Date)	24	Joint E-Board Subcommittee Meeting	25	Joint E-Board (Full Committee) Meeting (HB 2013 funds to be appropriated) RFP responses sent to taskforce for review	26	RFP responses sent to taskforce for review	27	Taskforce meeting to evaluate RFP responses	28	29
30	Memorial Day	31									

Items in RED: Taskforce action

Items in GREEN: DAS coordinates

Items in BLACK: Legislative action

June 2010						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		1 <i>(Optional) Taskforce interviews RFP candidates</i>	2	3	4	5
6	7	8	9	10	11 <i>Intent to award contract sent to Department of Justice</i>	12
13	14	15	16 <i>Contract Signed</i>	17	18	19
20	21	22	23	24	25	26
27	28	29	30			

Items in RED: Taskforce action

Items in GREEN: DAS coordinates

Items in BLACK: Legislative action